

		Task Name	Duration	Start	Finish	Resource Names
1		⚡ Maintenance	707.75 days?	Fri 8/1/03 8:00 AM	Tue 4/18/06 3:00 PM	
2		VER Support	156.25 days?	Thu 7/1/04 8:00 AM	Fri 2/4/05 10:00 AM	Randy Lee[1%], Thomas Montalbano[1%]
3		OVP Support	500 days?	Fri 8/1/03 8:00 AM	Thu 6/30/05 5:00 PM	Mahi Penmetcha[1%], Scott Ellington[1%], David Clark[1%]
4		SHR Support	312.5 days?	Tue 4/20/04 1:00 PM	Thu 6/30/05 5:00 PM	Jim Jones[1%]
5		CAR Support	264.9 days?	Fri 6/25/04 8:46 AM	Thu 6/30/05 5:00 PM	Jim Jones[45%], JR Brownlee, John Salay[46%], Mark Belcher[1%]
6		PPS Web Support	250 days?	Fri 7/16/04 8:00 AM	Thu 6/30/05 5:00 PM	Mahi Penmetcha[1%], David Clark[1%]
7		TIS Support	3.84 days?	Mon 6/27/05 9:15 AM	Thu 6/30/05 5:00 PM	David Clark[98%]
8		GIS Support	261 days?	Thu 7/1/04 8:00 AM	Thu 6/30/05 5:00 PM	David Clark[98%], Scott Ellington, Hetal Patel[2%]
9		IRR Support	468.75 days?	Thu 7/1/04 8:00 AM	Tue 4/18/06 3:00 PM	Sherri Taylor[1%], Trevor Wright[1%]
10		Survey Support	312.5 days?	Thu 7/1/04 8:00 AM	Mon 9/12/05 12:00 PM	Krishna Annamraj[1%], Sherri Taylor[1%], Trevor Wright[1%]
11		HelpDesk	312.5 days?	Thu 7/1/04 8:00 AM	Mon 9/12/05 12:00 PM	Krishna Annamraj[1%], Sherri Taylor[1%], Trevor Wright[1%]
12		D4Work Support	312.5 days?	Thu 7/1/04 8:00 AM	Mon 9/12/05 12:00 PM	Krishna Annamraj[1%], Sherri Taylor[1%], Trevor Wright[1%]
13		FDOTracker	312.5 days?	Thu 7/1/04 8:00 AM	Mon 9/12/05 12:00 PM	Krishna Annamraj[1%], Sherri Taylor[1%], Trevor Wright[1%]
14		ESA Support	312.5 days?	Tue 4/20/04 1:00 PM	Thu 6/30/05 5:00 PM	Warren Sponholtz[1%], Scott Ellington[1%], Krishna Annamraj[1%]
15		EIP Support	12.5 days?	Tue 6/14/05 1:00 PM	Thu 6/30/05 5:00 PM	Thomas Montalbano, Mike Kissane, Randy Lee
16		VideoLog	5 days?	Thu 7/1/04 8:00 AM	Wed 7/7/04 5:00 PM	David Clark[98%], Scott Ellington, Hetal Patel
17		EPABS Support	50 days?	Thu 7/1/04 8:00 AM	Wed 9/8/04 5:00 PM	Sherri Taylor[10%]
18		TAG	62.5 days?	Tue 4/5/05 1:00 PM	Thu 6/30/05 5:00 PM	Stephanie Tanner
19		Web Standards	250 days?	Thu 7/1/04 8:00 AM	Wed 6/15/05 5:00 PM	Lani Nash[21%], Stephanie Tanner[10%], Warren Sponholtz[20%]
20		ISDM Updates	125 days?	Fri 1/7/05 8:00 AM	Thu 6/30/05 5:00 PM	Stephanie Tanner[20%], Lani Nash[14%]
21		Webmaster	261 days?	Thu 7/1/04 8:00 AM	Thu 6/30/05 5:00 PM	Lani Nash[24%], David Clark[20%]
22						
23		⚡ Enhancements	781.5 days?	Tue 11/25/03 1:00 PM	Wed 11/22/06 5:00 PM	
24		CAR Phase IV	179.69 days?	Thu 7/1/04 8:00 AM	Wed 3/9/05 2:30 PM	David Henderson, Jim Jones[67%], JR Brownlee, John Salay, Lani Nash[68%]
25		EIP	106.94 days?	Wed 2/2/05 8:29 AM	Thu 6/30/05 5:00 PM	Thomas Montalbano[71%], Mike Kissane[83%], Randy Lee[78%]
26		Enterprise GIS	187.5 days?	Thu 7/1/04 8:00 AM	Mon 3/21/05 12:00 PM	David Clark[20%], Scott Ellington[20%], Hetal Patel[20%]
27		IRR	625 days?	Thu 7/1/04 8:00 AM	Wed 11/22/06 5:00 PM	Stephanie Tanner[10%], Krishna Annamraj[16%], Sherri Taylor[16%]
28		HelpDesk Asset Management	417.5 days?	Tue 11/25/03 1:00 PM	Thu 6/30/05 5:00 PM	Stephanie Tanner[20%], Krishna Annamraj[20%], Sherri Taylor[20%]
29	✓	VideoLog Improvements	1.25 days?	Thu 7/1/04 8:00 AM	Fri 7/30/04 5:00 PM	David Clark[1%]
30		⚡ New Development	808.67 days?	Tue 12/31/02 8:00 AM	Fri 2/3/06 2:20 PM	
31		EIP Development	250 days?	Thu 7/1/04 8:00 AM	Wed 6/15/05 5:00 PM	Thomas Montalbano[30%], Mike Kissane[40%], Randy Lee[30%]
32		Enterprise GIS Development	125 days?	Fri 1/7/05 8:00 AM	Thu 6/30/05 5:00 PM	David Clark[20%], Scott Ellington[20%], Hetal Patel[20%], Mike Kissane[20%]
33		ERTS	416.67 days?	Thu 7/1/04 8:00 AM	Fri 2/3/06 2:20 PM	Thomas Montalbano[15%], Randy Lee[9%], Scott Ellington[40%]
34		ProFile Management	625 days?	Fri 2/7/03 8:00 AM	Thu 6/30/05 5:00 PM	Warren Sponholtz[10%]
35		SIS Database & User Interface	252.56 days?	Tue 7/13/04 11:32 AM	Thu 6/30/05 5:00 PM	David Clark[35%]
36		PIT Development	468.75 days?	Mon 9/15/03 10:00 AM	Thu 6/30/05 5:00 PM	David Clark[40%], Mahi Penmetcha[40%]
37		STIP/TIP	170.83 days	Fri 5/7/04 9:20 AM	Fri 12/31/04 5:00 PM	Warren Sponholtz[30%]
38		Transportation Vendor	545 days?	Tue 12/31/02 8:00 AM	Mon 1/31/05 5:00 PM	Warren Sponholtz[40%], Thomas Montalbano[24%], Randy Lee[36%]
39		⚡ Requests Not Scheduled	224 days?	Mon 8/23/04 8:00 AM	Thu 6/30/05 5:00 PM	
40		Survey	106.15 days?	Tue 10/12/04 3:48 PM	Thu 6/30/05 5:00 PM	Warren Sponholtz, Krishna Annamraj[110%], Scott Ellington
41		Errors & Omissions	116 days?	Mon 8/23/04 8:00 AM	Mon 1/31/05 5:00 PM	
		</				